
II. PROJECT HISTORY 

The Blue Ball Properties Transportation Improvements Project is located north of Wilmington in 
New Castle County, Delaware in the proximity of u.s. Route 202, Delaware Route 141 and 
Foulk Road (Figure 1). More specifically, the study area extends from the U.S. Route 202/1-95 
Interchange north to the existing AstraZeneca entrance north of Delaware Route 141, and from 
the new Rockland Road bridge on Delaware Route 141 east to Murphy RoadlWilson RoadIFoulk 
Road intersection. 

The U.S. Route 202 and Delaware Route 141 corridors in the Blue Ball area have experienced 
residential and commercial development, traffic congestion and safety problems for many years. 
At the same time, local residents and civic groups have been interested in preserving several 
tracts of land from high density development for two principal reasons: 1) maintaining the open 
space in the area, and 2) avoiding the additional traffic problems that would likely result from 
continued residential and community development. 

Previously, in May 1992 an Environmental Assessment (EA) was approved for Delaware Route 
141 improvements, from Delaware Route 2 (Kirkwood Highway) to U.S. Route 202. The EA 
evaluated potential impacts to the widening of a 4.5-mile section of Delaware Route 141. As 
part of the EA, four alternatives were presented for the 2.4-mile corridor between Montchanin 
Road (Delaware Route 100) and u.S. Route 202. Alternative Dl consisted of an urban 
diamond interchange at Foulk Road and U.S. Route 202, the interconnection of Rockland Road 
and Augustine Cut-Off, and an optional tunnel connection from Rockland Road!Augustine Cut
Off to U.S. Route 202 (Figure 2). 

A Public Hearing was held for the project and as a result of public input and plans for changes in 
future land use projections, Alternative D 1 was modified to include six lanes over the 
Brandywine River at the Tyler McConnell Bridge, provide interchanges at Alapocas Drive and 
Old Murphy Road, and modify the Foulk RoadlU.S. Route 202 interchange. Later in 1992, a 
phased approach to building the improvements along Delaware Route 141 was presented, with a 
bridge over Rockland Road being constructed fiist, then a new six-lane bridge over the 
Brandywine River, and finally the improved interchange between 1-95, U.S. Route 202, and 
Delaware Route 141. In December 1992, it was announced that the six-lane bridge over the 
Brandywine River would only be a four-lane bridge. 

Between 1992 and 1994 public concern over the Preferred Alternative increased. As a result, the 
approved transportation improvements were re-evaluated. Two (2) phases of the project, the 
widening of the Tyler McConnell Bridge and the Foulk Road / U.S. Route 202 Interchange were 
put on hold while the following two phases were advanced to construction: 
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FIGURE 1: PROJECT LOCATION/REGIONAL CONTEXT 
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•	 Delaware Route 141, Rockland Road to U.S. Route 202. This project, completed in 1997, 
included the grade-separation of the Delaware Route 1411R0ckiand Road intersection; an 
alignment shift of Delaware Route 141 between Rockland Road and U.S. Route 202; and 
improved intersections with Childrens Drive, the pharmaceutical company Zeneca's 
entrance, and US. Route 202. 

•	 U.S. Route 202 Safety Improvement Project. Recently completed in 2000, this project 
consisted of improvements from Augustine Cut-Off to Delaware Route 141. The alignment 
of US. Route 202 was shifted slightly to eliminate many minor curves. Additional capacity 
was added at the Foulk Road and Delaware Route 141 intersections, and a southbound transit 
"diamond" lane was added between those two intersections. 

In 1999, the England-based drug company Zeneca merged with the Sweden-based drug 
company Astra, to form the fifth largest pharmaceutical company in the world. Because of 
the economic development benefits represented by such a large corporate expansion, the 
Delaware Economic Development Office (DEDO) offered several incentives to attract the 
expansion to Delaware. A competition between Delaware and Pennsylvania to host the North 
American headquarters and the 5,000 new high-tech jobs it would bring, was won by the 
State of Delaware. The selection of the Delaware location was based on infrastructural 
improvement commitments made by the Delaware State Government. These commitments 
were: 

•	 Creation of an attractive location for the company 
•	 Development of transportation improvements to address the existing traffic problems in 

the area. 
•	 Development of significant open space/recreational facilities for the area and the state as 

a whole. 

The proposed AstraZeneca expansion would include an additional 2,000,000 square feet of 
office and research and development facilities (beyond the 1,000,000 square feet currently 
located at Delaware Route 141 and US. 202). As part of the agreement, the state was to 
provide adequate transportation improvements, and acquire the two tracts of land known as 
the Alapocas tract and the Weldin tract, to develop for open space and recreation. 

To coordinate the planning and future development of the Blue Ball Properties, the State of 
Delaware initiated the development of a Master Plan. This Master Plan became a "blueprint" 
for land use which in tum guided subsequent design efforts for transportation, recreation, 
environmental enhancement and cultural resource preservation (Figure 3). 
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FIGURE 3: BLUE BALL PROPERTIES MASTER PLAN 
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